DATE: 3-Jul-00

REVISED: CAPITAL PROJECTS DIVISION

PROJECT: CARUTHERS NEIGHBORHOOD LIBRARY DEPARTMENT OF PUBLIC WORKS

LOCATION: Henderson and Superior 2220 TULARE ST. ste610
Caruthers, California FRESNO, CA. 93721

PROJECT COMMENT:

Construction of a new 6,000 sq. ft. Library Building.

SQ. FT.: 6,000.00

TYPE CONSTRUCTION: V-N /SPKLRD.

OCCUPANCY GROUP: BIA3

AGENCY REVIEWS: LOCAL AGENCY,

CONSTRUCTION PERIOD: 7 MO

CONSTRUCTION COST SUB-TOTAL $994,485.00

ESTIMATE CONTINGENCY FACTOR 5.0% DPC $49,724.25

DIFFICULTY FACTOR 0.0% DPC $0.00

GEOGRAPHICAL ESCALATION 0.0% DPC $0.00

MARKET CONDITIONS ESCALATION 1.5% DPC $15,663.14

GENERAL CONDITIONS 7.0% DPC $74,191.07

COST ESCALATION 9.0% DPC $102,065.71

SUBTOTAL $1,236,129.17

BONDS 1.25% DPC $15,451.61

CONTRACTOR'S PROFIT 6.5% DPC $80,348.40

TOTAL ESTIMATED CONSTRUCTION PRICE $1,331,929.18
1A

SUPPLEMENTAL WORK 3.0% DPC $39,957.88 L.S. $39,957.88
1B TOTAL FUNDS FOR CONSTRUCTION CONTRACT $1,371,887.05
1

OTHER PROJECTS COSTS:

ANTICIPATED CONTRACT CHANGE ORDER COSTS 3.5% DPC $46,617.52
2 AJE CONTRACT FEES
3A* AE EXTRA SERVICES
3B OTHER MISC. CONTRACTS
3C* AJE CONTRACT ADMIN. 400 HRS $55.00 PHR $22,000.00
4A BID ADMINISTRATION 200 HRS $30.00 PHR $6,000.00
4B AGENCY REVIEW FEES 1% DPC $30,000.00
4c DEVELOPMENT FEES $9,126.00

BID ADVERTISING & PRINTING 1Ls $5,000.00 LS $5,000.00
4D CONST. CONTRACT A. & I. 7LS $7,000.00 LS $49,000.00
5A INDEPENDENT T & | 1Ls $7,500.00 L.S. $7,500.00
5B HAZARDOUS WASTE TAX $250.00 /TON $0.00
5C COMPUTER CABLING COSTS 22 STAT $880.00 /STAT $19,360.00
6A TELEPHONE COSTS 22 STAT $120.00 /STAT $2,640.00
6C OWNERS FURNITURE & EQUIPMENT $158,000.00 L.S $158,000.00
6D MOVING EXPENSE $15,000.00 LS $15,000.00
6F SUBTOTAL OF OTHER COSTS $498,290.48

|TOTAL PROJECT COST $1,870,177.54 |
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